

DashPayments for WooCommerce

Project Proposal

1.0

Nathan Marley - nmarley@blackcarrot.be

1. General Project Information	
Project Name:	DashPayments for WooCommerce — WordPress plugin
Description and Goal Statement:	Even with all the great features and advantages that Dash offers over other crypto-currencies, it's still not a simple matter for an e-Commerce store owner to accept Dash as payment for goods. Additionally, at the time of this writing, there exist no plug-in-play modules or plugins which enable users to receive direct payments in Dash without using a payment processor.
	This proposal is to sponsor an open-source WordPress plugin which integrates with WooCommerce (currently the most popular WordPress e-Commerce plugin) to accept direct Dash payments to an Electrum-Dash wallet.
	It will enable anyone to set up an online store and accept Dash directly. As a bonus, the payment gateway will also be censorship-free, unlike other payment alternatives such as Paypal and Bitpay (since direct Dash payments can't be shut down).
	This should encourage adoption and promote Dash merchant acceptance, which is a critical aspect of business development, one of the Strategic Areas of Work according to the current Dash Strategy.
	The plugin relies on an external Insight-API service for payment lookups, which I am currently hosting out of pocket (this can be changed to a self-hosted version). Part of the funds will also go toward running an Insight-API service every month for this plugin, for users who can't or won't configure their own.
Email Address / Website:	nmarley@blackcarrot.be /
Vendor:	Nathan Marley, Black Carrot Ventures

2. Project Team

	Name	Department	Telephone	E-mail
Project Manager:	Nathan Marley			nmarley@blackcarrot.be
Team Members:				

3. Stakeholders (e.g., those with a significant interest in or who will be significantly affected by this project)

Dash Masternode operators, Dash users

4. Project Scope Statement

Project Purpose / Business Justification

Describe the business need this project addresses

Currently there aren't many options for merchants accepting Dash, and none are free or offer direct deposit into a store owner's wallet software. This WordPress plugin will enable a method to accept Dash at any time, for any store owner who chooses to do so.

Project Name:	DashPayments for WooCommerce — WordPress plugin
Description and Goal Statement:	Even with all the great features and advantages that Dash offers over other crypto-currencies, it's still not a simple matter for an e-Commerce store owner to accept Dash as payment for goods. Additionally, at the time of this writing, there exist no plug-in-play modules or plugins which enable users to receive direct payments in Dash without using a payment processor.
	This proposal is to sponsor an open-source WordPress plugin which integrates with WooCommerce (currently the most popular WordPress e-Commerce plugin) to accept direct Dash payments to an Electrum-Dash wallet.
	It will enable anyone to set up an online store and accept Dash directly. As a bonus, the payment gateway will also be censorship-free, unlike other payment alternatives such as Paypal and Bitpay (since direct Dash payments can't be shut down).
	This should encourage adoption and promote Dash merchant acceptance, which is critical aspect of business development, one of the Strategic Areas of Work according to the current Dash Strategy.
	The plugin relies on an external Insight-API service for payment lookups, which I an currently hosting out of pocket (this can be changed to a self-hosted version). Part of the funds will also go toward running an Insight-API service every month for this plugin, for users who can't or won't configure their own.
be achieved and what wi	erms) outcomes of the project (e.g., reduce cost by xxxx or increase quality to yyyy). Describe what will be delivered. What are the benefits that the project provides Dash? What value will this project the vision - what will business be like after the project is done?
Key Deliverables	
List the high-level "produ	cts" to be created (e.g., application to do aaaa, improved xxxx process, manual on yyyy)
Scope	
Scope	

Project Milestones and Schedule

Propose exact start and end dates for Project Phases (e.g., Analysis, Planning, Construction, Delivery). What date will the actual project work start? What is the anticipated date that the project will be delivered and project team disbanded? Are there any dates that will drive the project schedule? (Examples: regulatory, vacation...). Include known milestones and/or phases.

1. General Project Information	
Project Name:	DashPayments for WooCommerce — WordPress plugin
Description and Goal Statement:	Even with all the great features and advantages that Dash offers over other crypto-currencies, it's still not a simple matter for an e-Commerce store owner to accept Dash as payment for goods. Additionally, at the time of this writing, there exist no plug-in-play modules or plugins which enable users to receive direct payments in Dash without using a payment processor.
	This proposal is to sponsor an open-source WordPress plugin which integrates with WooCommerce (currently the most popular WordPress e-Commerce plugin) to accept direct Dash payments to an Electrum-Dash wallet.
	It will enable anyone to set up an online store and accept Dash directly. As a bonus, the payment gateway will also be censorship-free, unlike other payment alternatives such as Paypal and Bitpay (since direct Dash payments can't be shut down).
	This should encourage adoption and promote Dash merchant acceptance, which is a critical aspect of business development, one of the Strategic Areas of Work according to the current Dash Strategy.
	The plugin relies on an external Insight-API service for payment lookups, which I am currently hosting out of pocket (this can be changed to a self-hosted version). Part of the funds will also go toward running an Insight-API service every month for this plugin, for users who can't or won't configure their own.

Success Criteria

How will we know when the project is done? How will the Dash team decide if the final deliverable is satisfactory? What measure will be used?

The software is currently written and in beta mode. It will be released to https://github.com/nmarley/dashpayments-for-woocommerce upon acceptance of the proposal. Nathan Marley will be the maintainer of this plugin for a period of one year, as long as support is needed or until a suitable replacement is found. The source code will be free and open to all.

Major Known Risks (including significant Assumptions) Identify obstacles that may cause the project to fail.

Risk	Risk Rating (Hi, Med, Lo)
Nathan Marley suffers an accident which results in his untimely demise between now and the next budget cycle.	Low

Constraints

List any conditions that may limit the project team's options with respect to resources, personnel, or schedule (e.g., predetermined budget or project end date, limit on number of staff that may be assigned to the project).

Project Name:	DashPayments for WooCommerce — WordPress plugin
Description and Goal Statement:	Even with all the great features and advantages that Dash offers over other crypto-currencies, it's still not a simple matter for an e-Commerce store owner to accept Dash as payment for goods. Additionally, at the time of this writing, there exist no plug-in-play modules or plugins which enable users to receive direct payments in Dash without using a payment processor.
	This proposal is to sponsor an open-source WordPress plugin which integrates with WooCommerce (currently the most popular WordPress e-Commerce plugin) to accept direct Dash payments to an Electrum-Dash wallet.
	It will enable anyone to set up an online store and accept Dash directly. As a bonus, the payment gateway will also be censorship-free, unlike other payment alternatives such a Paypal and Bitpay (since direct Dash payments can't be shut down).
	This should encourage adoption and promote Dash merchant acceptance, which is a critical aspect of business development, one of the Strategic Areas of Work according to the current Dash Strategy.
	The plugin relies on an external Insight-API service for payment lookups, which I an currently hosting out of pocket (this can be changed to a self-hosted version). Part of the funds will also go toward running an Insight-API service every month for this plugin, fo users who can't or won't configure their own.
other individuals or group	and on coordination of efforts between the Dash core team, the project team and one or more os? Has everyone involved agreed to this interaction?
other individuals or group n/a	os? Has everyone involved agreed to this interaction?
other individuals or group n/a 5. Communication Strat	os? Has everyone involved agreed to this interaction?
n/a 5. Communication Strate Project Team members, e The project manager reg documentation and othe	egy (specify how the project manager will communicate to the Sponsor (Dash community) and .g., frequency of status reports, frequency of Project Team meetings, etc.) Foort on the project status via the Dashtalk.org community forum. The status of the software or relevant data will be posted upon proposal submission, upon budget acceptance (if accepted)
other individuals or group n/a 5. Communication Strate Project Team members, e The project manager rep documentation and othe and two weeks post-relea	egy (specify how the project manager will communicate to the Sponsor (Dash community) and .g., frequency of status reports, frequency of Project Team meetings, etc.) port on the project status via the Dashtalk.org community forum. The status of the software relevant data will be posted upon proposal submission, upon budget acceptance (if accepted)
other individuals or group n/a 5. Communication Strate Project Team members, e The project manager rep documentation and othe and two weeks post-relea All bugfixes and upgrades	egy (specify how the project manager will communicate to the Sponsor (Dash community) and .g., frequency of status reports, frequency of Project Team meetings, etc.) port on the project status via the Dashtalk.org community forum. The status of the software relevant data will be posted upon proposal submission, upon budget acceptance (if accepted use as a summary.
n/a 5. Communication Strate Project Team members, e The project manager rep documentation and othe and two weeks post-relea All bugfixes and upgrades 6. Reviews Planned (indicate)	egy (specify how the project manager will communicate to the Sponsor (Dash community) and g., frequency of status reports, frequency of Project Team meetings, etc.) Fort on the project status via the Dashtalk.org community forum. The status of the software or relevant data will be posted upon proposal submission, upon budget acceptance (if accepted use as a summary.
n/a 5. Communication Strate Project Team members, e The project manager rep documentation and othe and two weeks post-relea	egy (specify how the project manager will communicate to the Sponsor (Dash community) and g., frequency of status reports, frequency of Project Team meetings, etc.) Fort on the project status via the Dashtalk.org community forum. The status of the software or relevant data will be posted upon proposal submission, upon budget acceptance (if accepted use as a summary.

